Renewables Portfolio Standard

Project Development Status Report

Please enter the name of your utility and the name of the analyst primarily
responsible for completing the report.

Utility Name San Diego Gas & Electric Company

Analyst Name Steve Taylor

Utilizing the file provided by Energy Division, fill out the Project Information tab
(highlight changes in green - legibly), complete the attestation, and e-mail the
completed file to the address below.

Robert Blackney
California Public Utilities Commission
email: robert.blackney@cpuc.ca.gov
phone: 415-703-3072

All projects included in the March 2013 filing should be included, in addition to any
new projects. Instructions are included as comments in the column headers.

Project Development Status Report Updates are due by close of business on August
1,2013.




CPUC ID IOV ID 10U Contact Person (name, e- Project Name Special Purpose Entity Primary Developer Secondary Developer Technology Type Solicitation / REC or Bundled Contract Energy Delivery Negotiation Status CPUC Approval Status Contract Execution PPA Status Reason for Termination Contract
mail, phone number) Bilateral Year Product Length Status Date Capacity (MW)
(years)

PROJECTS IN DEVELOPMENT

‘ S$D1011 | SDG00011D | Dean Kinports: 858-654-8679 MM Prima Deshecha Energy Landfill gas Bundled Approved 12/15/2005 9/6/2005 PPA Executed
Phase 4
SD5016 | SDG00041 Dean Kinports: 858-654-8679 Campo Verde Solar Solar PV - Ground Bundled N/A Approved 3/15/2007 11/10/2006 PPA Executed 131.00
mount
‘ SD7007 | SDG00046 Dean Kinports: 858-654-8679 Rim Rock Wind REC N/A Approved 11/20/2009 5/5/2009 PPA Executed 189.00
‘ SD5040 | SDG00047 Dean Kinports: 858-654-8679 SDG&E Solar Energy Project Solar PV - Ground Bundled Advanced: Individually Approved 9/2/2010 8/5/2012 17.00
mount Presented to PRG
‘ SD7024 | SDG00049 Dean Kinports: 858-654-8679 Shu'luuk Wind Bundled N/A Not yet submitted for N/A Under negotiation 160.00
approval
‘ SD5001 | SDG00050 Dean Kinports: 858-654-8679 Centinela Solar Energy Facility Solar PV - Ground Bundled N/A Approved 1/13/2011 5/10/2010 PPA Executed 125.00
mount
‘ SD7017 | SDG00051 Dean Kinports: 858-654-8679 Energia Sierra Juarez Wind Bundled N/A Approved 3/22/2012 4/6/2011 PPA Executed 150.00
\ SD7016 | SDG00052 Dean Kinports: 858-654-8679 Ocotillo Express Wind Project Wind Bundled N/A Approved 1/12/2012 2/1/2011 PPA Executed 265.29
‘ SD5002 | SDG00053 Dean Kinports: 858-654-8679 Centinela Solar Energy Facility Solar PV - Ground Bundled N/A Approved 1/13/2011 7/29/2010 PPA Executed 30.00
Expansion mount
‘ SD5003 | SDG00054 Dean Kinports: 858-654-8679 Imperial Solar Energy Center- Solar PV - Ground Bundled N/A Approved 7/28/2011 11/10/2010 PPA Executed 130.00
South mount
‘ SD5004 | SDGO00055 Dean Kinports: 858-654-8679 Imperial Solar Energy Center- Solar PV - Ground Bundled N/A Approved 12/15/2011 3/8/2011 PPA Executed 140.00
West mount
‘ SD5006 | SDG00057 Dean Kinports: 858-654-8679 LanEast Solar Farm LLC Solar PV - Ground Bundled N/A Approved 11/10/2011 3/31/2011 PPA Executed 20.00
mount
‘ SD5007 | SDG00058 Dean Kinports: 858-654-8679 LanWest Solar Farm LLC Solar PV - Ground Bundled N/A Approved 11/10/2011 3/31/2011 PPA Executed 5.00
mount
‘ SD5008 | SDG00059 Dean Kinports: 858-654-8679 Desert Green Solar Farm LLC Solar PV - Ground Bundled N/A Approved 11/10/2011 3/31/2011 PPA Executed 5.00
mount
‘ SD5034 | SDG00061 Dean Kinports: 858-654-8679 Solar Gen 2 Solar PV - Ground Bundled N/A Approved 12/1/2011 6/24/2011 PPA Executed 150.00
mount
‘ SD5030 | SDG00062 Dean Kinports: 858-654-8679 Rugged Solar LLC Solar PV - Ground Bundled N/A Approved 11/10/2011 5/17/2011 PPA Executed 80.00
mount
‘ SD5031 | SDG00063 Dean Kinports: 858-654-8679 Tierra del Sol Solar Farm LLC Solar PV - Ground Bundled N/A Approved 11/10/2011 5/17/2011 PPA Executed 45.00
mount
SD5024 | SDG00068 Dean Kinports: 858-654-8679 Alpine Solar PV - Ground Bundled N/A Approved 6/7/2012 4/11/2011 PPA Executed PPA Terminated at Sellers 2.00
mount request due to delay in
permitting
SD5009 | SDG00079 Dean Kinports: 858-654-8679 Boulevard B1 Solar PV - Ground Bundled N/A Approved 6/7/2012 4/11/2011 PPA Executed PPA Terminated at Sellers 2.50
mount request due to delay in
permitting
SD5010 | SDG00080 Dean Kinports: 858-654-8679 Boulevard B2 Solar PV - Ground Bundled N/A Approved 6/7/2012 4/11/2011 PPA Executed PPA Terminated at Sellers 2.50
mount request due to delay in
permitting
‘ SD5026 | SDG00081 Dean Kinports: 858-654-8679 Ramona 1 Solar PV - Ground Bundled N/A Approved 6/7/2012 4/11/2011 PPA Executed 2.50
mount
‘ SD5027 | SDG00082 Dean Kinports: 858-654-8679 Ramona 2 Solar PV - Ground Bundled N/A Approved 6/7/2012 4/11/2011 PPA Executed 5.00
mount
‘ SD5028 | SDG00083 Dean Kinports: 858-654-8679 Valley Center 1 Solar PV - Ground Bundled N/A Approved 6/7/2012 4/11/2011 PPA Executed 2.50
mount
‘ SD5029 | SDG00084 Dean Kinports: 858-654-8679 Valley Center 2 Solar PV - Ground Bundled N/A Approved 6/7/2012 4/11/2011 PPA Executed 5.00
mount
‘ SD5032 | SDG00086 Dean Kinports: 858-654-8679 Arlington Valley Solar Energy Il Solar PV - Ground Bundled N/A Approved 10/20/2011 6/3/2011 PPA Executed 127.00
mount
‘ SD5033 | SDG00087 Dean Kinports: 858-654-8679 Catalina Solar Solar PV - Ground Bundled N/A Approved 3/8/2012 6/3/2011 PPA Executed 110.00
mount
‘ SD5037 | SDG00101 Dean Kinports: 858-654-8679 Silver Ridge Mt. Signal Solar PV - Ground Bundled N/A Approved 6/7/2012 2/10/2012 PPA Executed 200.00
mount
‘ SD1013 | SDG00117 Dean Kinports: 858-654-8679 Otay Landfill V - CRE Landfill gas Bundled N/A Approved N/A 12/27/2011 PPA Executed 1.50
‘ SD1014 | SDG00118 Dean Kinports: 858-654-8679 Otay Landfill VI - CRE Landfill gas Bundled N/A Approved N/A 12/27/2011 PPA Executed 1.50
‘ SD2002 | SDG00112 Dean Kinports: 858-654-8679 Mushroom Power - CRE Biomass Bundled N/A Approved N/A 12/12/2011 PPA Executed PPA Terminated at Producers 1.50
request due to delay in IA
‘ SDG00115 Dean Kinports: 858-654-8679 Victor Mesa Linda B Solar PV - Ground Bundled N/A Approved 5/3/2012 3/30/2012 PPA Executed 5.00
mount
‘ SDG00116 Dean Kinports: 858-654-8679 Western Antelope Dry Ranch Solar PV - Ground Bundled N/A Approved 5/3/2012 3/30/2012 PPA Executed 10.00
mount
‘ SDG00120 Dean Kinports: 858-654-8679 Zodiac Solar A Solar PV - Ground Bundled N/A Approved N/A 10/29/2012 PPA Executed 1.50
mount
‘ SDG00121 Dean Kinports: 858-654-8679 Zodiac Solar E Solar PV - Ground Bundled N/A Approved N/A 10/29/2012 PPA Executed 0.99
mount
‘ SDG00122 Dean Kinports: 858-654-8679 Global Renewable Energy dba Solar PV - Ground Bundled N/A Approved N/A 11/2/2012 PPA Executed 1.50
Con Dios Solar 33 mount
‘ SDG00123 Dean Kinports: 858-654-8679 Rugraw Inc. (Lassen Lodge Small hydro Bundled N/A Approved 12/13/2012 11/2/2012 PPA Executed 5.00
Hydro)
‘ SDG00124 Dean Kinports: 858-654-8679 Cascade Solar Solar PV - Ground Bundled N/A Approved 12/13/2012 10/19/2012 PPA Executed 18.50
mount
\ SDG00126 Dean Kinports: 858-654-8679 MM San Diego-Miramar Biogas Bundled N/A Approved 12/13/2012 11/9/2012 PPA Executed 4.50
‘ SDG00127 Dean Kinports: 858-654-8679 70SM1 8ME, LLC (Calipatria) Solar PV - Ground Bundled N/A Approved N/A 12/13/2012 PPA Executed 20.00
mount
‘ SDG00128 Dean Kinports: 858-654-8679 Seville Tallbear LLC Solar PV - Ground Bundled N/A Approved N/A 12/13/2012 PPA Executed 20.00
mount
‘ SDG00129 Dean Kinports: 858-654-8679 Portfolio Sale Bundled . Approved 4/4/2013 12/14/2012 PPA Executed 8.50
‘ SDG00130 Dean Kinports: 858-654-8679 Portfolio Sale Landfill gas REC . Approved 4/4/2013 12/18/2012 PPA Executed
\ SDG00131 Dean Kinports: 858-654-8679 Portfolio Sale Bundled Pending approval 2/22/2013 PPA Executed
\ SDG00132 Dean Kinports: 858-654-8679 Portfolio Sale Bundled Pending approval 2/28/2013 PPA Executed
\ SDG00133 Dean Kinports: 858-654-8679 Portfolio Sale Bundled Approved 7/25/2013 4/8/2013 PPA Executed
‘ SDG00134 Dean Kinports: 858-654-8679 NLP Valley Center Solar Solar PV - Ground Bundled N/A Approved 7/2/2013 6/17/2013 PPA Executed 7.00
mount
\ SDG00135 Dean Kinports: 858-654-8679 Zephyr Wind Bundled N/A Approved N/A 4/16/2013 PPA Executed 3.50
\ SDG00136 Dean Kinports: 858-654-8679 Phoenix Wind Bundled N/A Approved N/A 4/16/2013 PPA Executed 11.20
‘ SDG00137 Dean Kinports: 858-654-8679 Maricopa West Solar PV - Ground Bundled N/A Approved N/A 4/16/2013 PPA Executed 20.00
mount
I SDG00138 Dean Kinports: 858-654-8679 Portfolio Sale Bundled Pending approval 4/8/2013 PPA Executed
‘ SDG00139 Dean Kinports: 858-654-8679 Buckman Springs PV 1 Solar PV - Ground Bundled N/A No approval needed N/A 5/22/2013 PPA Executed 1.50
mount
‘ SDG00140 Dean Kinports: 858-654-8679 Buckman Springs PV 2 Solar PV - Ground Bundled N/A No approval needed N/A 5/22/2013 PPA Executed 1.50
mount
‘ SDG00141 Dean Kinports: 858-654-8679 Viejas Blvd PV 1 Solar PV - Ground Bundled N/A No approval needed N/A 5/22/2013 PPA Executed 1.50
mount
\ SDG00142 Dean Kinports: 858-654-8679 Portfolio Sale Bundled Pending approval 5/29/2013 PPA Executed
‘ SDG00143 Dean Kinports: 858-654-8679 Calico Ranch Solar Project Solar PV - Ground Bundled N/A No approval needed N/A 6/7/2013 PPA Executed 1.00
mount
‘ SDG00144 Dean Kinports: 858-654-8679 Viejas Blvd. PV2 Solar PV - Ground Bundled N/A No approval needed N/A 7/23/2013 PPA Executed 1.50
mount
\ SDG00145 Dean Kinports: 858-654-8679 Rodger Miller Hydrogeneration In-conduit Hydro Bundled N/A No approval needed N/A 7/23/2013 PPA Executed 0.45
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RPS PDSR Data Instructions Tool

Key
I et Convacrs

Newitem added 7/1212011
Newitem added post March 2012 PDSR
[ New item added February 1, 2013

10U INSTRUCTIONS

Overall Status

10U 1D

Project Name

Special Purpose Entity

Primary Developer

ondary Developer

tation / Bilateral Year

Data Type

Drop Down Menu
(if applicable)

EXECUTED (excluding FITs)

FEED IN TARIFFS (FITs)

Under Negotiation (Includes Bilaterals)

Column Dependencies

TBlank cell
Allowed?

Notes on Changes for March 2012
Report

Drop Down

Online

In Development

Under Negotiation

Expired

Terminated

No Drop Down

~Provided by CPUC

- Provided by CPUC (usually "AB1969")

- Provided by CPUC

No Drop Down

~CM Log Number

M Log Number

~Obtain Contract ID from Database

10U Contact Person (name, e-mail, phone number)

No Drop Down

~ Contract Manager for projects thal are,
executed, terminated, or rejected after
execution

- Contract Manager assigned (o FITs

"~ Transaclor for projects that are shorlisted,

under negotiations, or terminated prior to
execution

No Drop Down

~Same methodology as for March fiing.

~Same methodology as for March filng

- Same methodology as for March filing.

No Drop Down

“Name of the entty established for the
project (ie. LLC)

Name of the entily established for the
projects (i.. LLC)
+ Enter "N/A" if unknown

~Name of the entity established for the
projects (i.e. LLC)

No Drop Down

~Developer with highest percentage

interest in the project

« Parent company unless wholesale

aggregated contract.

« If wholesale aggregated contract, input

name of aggregator (e.g., Shell, Barclays
c.)

"~ Developer with highes! percentage
interest in the project

"~ Developer with highest percentage
interest in the project
« Parent company unless wholesale
aggregated contract.
« If wholesale aggregated contract, input
name of aggregator (e.q., Shell, Barclays
c.)

No Drop Down

- Developer with 2nd highest percentage
interest in the project
« Enter N/A if none

"~ Developer with 2nd highest percentage.
interest in the proj
- Enor NA it one

- Deve\oner with zm Tighest percentage
interest in the proj
- Enter N/A if none

Biodiesel

~Fuel chemically derived from plant or
animal oils that can be used in a diesel-fired
enaine

Biogas

« Pipeline gas from the decomposition of
organic material. Choose this selection
when 10U is purchasing the biogas directly
not electricity produced from biogas.

Biomass

~Wood, Wood Waste, Other Solid Wasle:
Covers purpose-grown energy crops,
mutitudes of woody materials generated by
an industrial process or provided directly by
forestry and agriculture as wastes (tice
husks, nut shells, etc.)

Conduit hydro

+Man-made canals o pipelines, pertaining
o water agencies andlor irrigation districts.
If unsure as to whether a project is small
hvdro or conduit hvdro. select small.

[ Digester gas

« Gas composed principally of methane and
€02 produced by anaerobic digestion and
combusted to produce power. Anaerobic
digestion (or fermentation) occurs naturally
o with a man-made digester.
Biodegradable materials include biomass,
manure. etc.

Geothermal

c.
« Energy available as heat emitted from
within the earth's crust, usually in the form
of hot water or steam,

Hybrid

+ Select If PPA combines two or more
technoloav tvoes.

Landfil gas

« Produced by wet organic waste
decomposing under anaerobic conditions in
alandfil. Select this category for contracts
that are with a landfill company, otherwise
select digester. This is subset of Digester

Muni solid waste

tvoe.
« Wasle produced by the residential,
commercial and public services sectors and
incinerated in specific installations to
produce heat and/or power. The key here is
that the contract is with a municipality, as
distinct from ‘Biomass' catedorv.

Oceanltidal

and exoloited for electricity aeneration.

‘Small hydro

« Nameplate/Installed capacity <30 MWs,
Electric power generated by using the
gravitational energy available when water
flows from a hiaher o a lower elevation.

Solar PV - Rooftop

« Generates electric power by using
photovoltaic (PV) cells to convert energy
from the sun into electricity. (Select if
Roofton) . This includes PV.

Solar PV - Ground mount

+ Generates electric power by using
photovoltaic (PV) cells to convert energy
from the sun into electricity. (Select if
Ground Mount). This includes

PV.

Solar Thermal - no storage

« Uses mirrors or lenses o concentrate
sunlight to hamess solar energy for thermal
energy (heat) for electricity generation.
(Select this is no heat storage capability for
the faciltv)

Solar Thermal - with
storage (molten salt)

« Method uses mirrors or lenses to
concentrate sunlight to harness solar
energy for thermal energy (heat) for
electricity generation. (Select this if there is
heat storage cavabilitv for the facilitv)

+ Solaren

Space solar
(Wind

+ Kinetic energy of wind exploited for
electricity generation in wind turbines.

~Removed "Solar PV - unidentified’ as
an option as it is very unlikely a utiity
wouldn't know f utiity-scale project was
going to be rooftop or ground mount.

WYY

'No Drop Down

+ For Solicitations, enter year of solicitation:
« For Bilaterals, input year negotiations
started.

+Year executed

~For Solicitations, enter year of solicitation
« For Bilaterals, input year negotiations
d.

starte

~ Contract Type.

Drop Down

Grandiathered

*For all projects, forecast which PCC
classification is expected to apply to

Category 1

generation (pursuant to D.11-12-052)
« For projects with multiple expected PCC

“For all projects, forecast which PCC
classification s expected to apply to
generation (pursuant to D.11-12-052)

« For projects with multiple expected PCC

Category 2

input the
associated with the majority of energy

Category 3

input the
associated with the majority of energy

Drop Down

Solicitation

+ Solicitation! Bilateral Year

+ Select

UOG
UOG - Solicitation
RAM 1




REC or Bundled Product

Contract Length (years)

Energy Delivery Status

Negotiation Status

pproval Status

CPUC Approval Date

Contract Execution Date

Reason for Termination

Contract Capacity (MW)

Min Capacity (M

Max Capacity (i

ed Energy (GWh)

Min Energy

Max Energy (GWh)

[Ram2

RAM 3
Drop Down REC ~ Classification of REC/Unbundled is based ~ Classification of REC/Unbundled is based
on D.11-12-052. (REC-only) on D.11-12-052. (REC-only)
Bundled ~ Classification of REC/Unbundled is based - Classification of REC/Unbundled is based
12-052. (REC-only) on D.11-12-052. (REC-only)
Numerical No Drop Down + Term in contract ~Term in contract - Expected term
Drop Down Delvering ~Facilty is delivering energy < Facity s elivering energy. ~Facilty is delivering energy. ~General Project Information ~ Changed this column from Operational
Notes if delivering Status to better reflect that this,
addresses the energy delivery status of
Not Delivering ~Facilty s not delivering any energy yet. |- Facilly is not delivering any energy yet. |- Facilty is not delivering any energy yet the facilty and not whether it has
achieved Commercial Operation under
Unknown - notin active |- Do not select. the PPA. This information can be derived
negotiations from the Expected or Actual COD

column as well as the columns that
ddsace ihy at

Drop Down

Preliminary: Not Individually
Presented to PRG

Leave Blank

Project is in the early stages of negotiations
and has been presented to the PRG as a
part of a solicitation shortist but not
individually presented to PRG.

Preliminary: Individually
Presented to PRG

Project s in the early stages of negotiations
and has been presented to the PRG
individually OR was presented as an
exploratory/demonstration project
individualy.

| Advanced: Not Individually
Presented to PRG

Project has some major issues outstanding
and has been presented to the PRG as a
part of a solicitation shortist but not
individually presented to PRG.

| Advanced: Individually
Presented to PRG

Project has most, ot al, major issues
finalized, and has been presented to the
PRG individuallv.

NIA

Project is not required o be presented (o
the PRG (e.q. Feed-in Tariffs)

Negotiations Terminated

Negotiations regarding this project have
been officially terminated.

Drop Down

No approval needed

Not yet submitted for
aporoval

+ Select this

Pendina aporoval

[Anproved

Approved - amendment
under negotiation

Approved - amendment
pendina approval

(Advice Letter Withdrawn
Rejected

~If this option is selected, NO NEED TO
UPDATE ANY OTHER DATA. The project
will be moved to the bottom of the report.

+ New column created to split out CPUC
Approval items and PPA status to better
reflect the status between the
counterparty and the utiity, vs. the status.
with the CPUC as well as better match
the unique data fieds in the database

MM/DDIYYYY

No Drop Down The date on which the original RPS. T the CPUC has not yet approved the T the CPUC has not yet approved the
contract/PPA was Approved by the CPUC. | project, or the project is not online, please  [project, or the project is not online, please
Ifthe CPUC has not yet approved the enter "N/A", If the project is online, and did~[enter "N/A".
project, or the project is not online, please | not require CPUC approval, please enter
enter "N/A". If the project is online, and did |"No Approval Necessary"
not require CPUC approval, please enter
"No Approval Necessary"

No Drop Down The date on which the original RPS The date on which the original RPS

contract/PPA was executed by the I0U. If
contract is converting from QF to RPS, put
the execution date of the RPS contract. If
contract was amended and restated, put
the date the amended and restated contract
was executed

contract/PPA was executed by the I0U. If
contract is converting from QF to RPS, put
the execution date of the RPS contract. If
contract was amended and restated, put
the date the amended and restated contract|
was executed.

Drop Down

Under nedotiation

+ Do not select.

Do not select.

Negotiations terminated

+ Do not select.

~ I this option is selected, update
Termination Reason column. NO NEED
TO UPDATE ANY OTHER DATA. The
project will be moved to the bottom of the
It

PPA Executed

enort
Do nol select.

PPA Terminated

~Tfthis option is selected, update Reason
for Termination column. NO NEED TO
UPDATE ANY OTHER DATA. The project
will be moved to the bottom of the report.

Do not select.

Moved PPA Status column to directly
after COD information.

- Split out PPA status and CPUC
Approval Status for reasons listed above

 PPA Status

New column clearly capture the reason
for termination. This is also a discrete field
in the database. It was also determined
that the other changes in PPA status are
self-explanatory

+ Edited o further clarify definftion. This
will better reflect the differences in the
contract capacity under different
scenarios. This will not necessarily match
the advice letter values.

~General Project Information
Notes - if optionaliy in capacity.

~ Edited o further clarify definition.
« This column will always be the same as
Contract Capacity for FIT contracts as
they have no optionalty.

~General Project Information
Notes - if optionaliy in capacity.

+ Edited to further clarify definition.

+ This column will always be the same as
Contract Capacity for FIT contracts as
they have no optionality.

~ General Project Information
Notes - if optionality in capacity.

New column 1o betler address any
warranted differences from the value
reported in the advice letter.

~ General Project Information
Notes - if optionality in capacity.

~Edited definition to make It clearer that
the value is based on the expected output
of energy based on the minimum

installed capacity (Min Capacity) allowed
and not on GEP values.

- This column will always be the same as
Expected Energy for FIT contracts

~General Project Information
Notes - if optionality in capacity.

~Edited definition to make It clearer that
the value is based on the expected output
of energy based on the maximum
installed capacity (Max Capacity)
allowed and not on GEP values.

- This column will always be the same as
Expected Energy for FIT contracts

PPA Expired ~Ifthis option is selected, update Reason Do not select.
for Termination column. NO NEED TO
UPDATE ANY OTHER DATA. The project
will be moved to the bottom of the report.

Text No Drop Down ~1f PPA Status changes to contract ~Teave blank <1 PPA status changes o Negotiations
terminated, enter reason here. terminated, explain here.
+ Otherwise, leave blank. - Othervise, leave blank

Numerical No Drop Down « Enter nameplate capacily if the contract |+ Enter the nameplate capacity in the « Enter nameplate capacity if the contract
receives energy from the full faciliy. contract, regardiess of whether the contract |receives energy from the full facily.
« Enter 0 if the contract only indicates the |is Full Buy/Sell or Excess Sale. « Enter 0 if the contract receives only the
volume of energy to be received without any volume of energy without any faciltes listed
facilties listed (ex. Powerex) (ex. Powerex)
« Enter the value that is the nameplate « Enter value that is the nameplate capacity
capacity times % of output if contract times % of output if contract receives
receives energy from a portion of a single energy from a portion of a single facilty (ex:
facility (ex: Klondike, Shels) Klondike, Shels)
« Enter value that is the nameplate capacity « Enter value that is the nameplate capacity
times % of output for each facility if the. times % of output for each facility if the
contract receives only the volume of energy contract receives only the volume of energy
from many faciltes lsted in the contract from many facilties listed in the contract
(ex. PacifiCorp) (ex. PacifiCorp)
« Enter 0 if the contract receives only RECS « Enter 0 if the contract receives only RECS
« Enter 0 if the project is injection biogas « Enter 0 if the project is injection biogas?

Numerical No Drop Down 17 no optionality, this should be the same |+ This should be the same value as 170 optionality, this should be the same
value as Contract Capacit ontract Capacity. value as Contract Capacity.
 If there is optionality to build a smaller I there s optionality to build a smaller
capacity project, enter the value here and capacity project, enter the value here and
explain in General Project Information explain in General Project Information
Notes. Notes.

Numerical No Drop Down 17 no optionality, this should be the same |+ This should be the same value as 170 optionality, this should be the same
value as Contract Capacity. Contract Capacity value as Contract Capacity.
 If there is optionality to build a larger « If there is optionality to build a larger
capacity project, enter the value here and capacity project, enter the value here and
explain in General Project Information explain in General Project Information

‘Numerical 'No Drop Down + Enter value based on expected annual - Value should match the publicly posted _ + Enter value based on expected annual
energy using Contract Capacity asthe  Expected GWhly on FIT webpage. energy using Contract Capacity as the
basis. + If project is contractually phased, basis. + If project is contractually phased,
include GWhiyr for each phase. Project include GWhiyr for each phase. Project
leads will have created multple rows for leads will have created multiple rows for
phased projects. phased projects.

‘Numerical 'No Drop Down +1f no optionality, enter the same value as |- Enter same value as for Expected +1f no optionality, enter the same value as
for Expected Energy Energy for Expected Energy
 If there is optionality to ultimately build a « If there is optionality to ultimately build a
smaller capacity project, enter the amount smaller capacity project, enter the amount
of energy expected to be produced using of energy expected to be produced using
Min Capacity as the basis and explain in Min Capacity as the basis and explain in
General Project Information Notes. General Project Information Notes.
+ Do not enter GEP values. - Do not enter GEP values.

‘Numerical 'No Drop Down +1f no optionality, enter the same value as |- Enter same value as for Expected 17 no optionality, enter the same value as
for Expected Energ Energy for Expected Energ
 If there is optionality to ultimately buid a « If there is optionality to ultimately build a
larger capacity project, enter the amount of larger capacity project, enter the amount of
energy expected to be produced using Max energy expected to be produced using Max
Capacity as the basis and explain in Capacity as the basis and explain in
General Project Information Notes. General Project Information Notes
+ Do not enter GEP values + Do not enter GEP values

Drop Down New At time of contract execution, project ~ At time of contract execution, project At time of contract execution, project
requires developing new generator station, |requires developing new generator station, | requires developing new generator station,
or or or
« At time of contract execution, project has |+ At time of contract execution, project has [+ At time of contract execution, project has
not vet delivered enerav to anv party. not vet delivered enerav to anv o: not vet delivered enerav to anv party.

Existing « Select this if facility (and all of its capacity) |+ Select this if facilty (and all ofits capacity) | Select this iffacility (and all of its capacity)
was operational prior to contract execution.  was operational prior to contract execution. | was operational prior to contract execution
Facility may have been delivering to any | Faciity may have been delivering to any  [Facility may have been delivering to any
oar oa
Re-power + Project requires changing out the + Project requires changing out the + Project requires changing out the

generator prior to being able to deliver to

generator prior to being able to deliver to

the utility under the current contract,

the utlity under the current contract.

generator prior to being able to deliver to

the utility under the current contract,

- *Unknown" added to drop down to
address contract that we have as simply
"Expired” or "Terminated" in the
database.
+ Changed PG&E reference to "the
utiity”




Longitude

Expected or Actual permitting completion date

the EPC contract executed?

Guaranteed Construction Start Date

Expected or Actual Construction Start Date

Construction Status

Re-start ~ Project has been dormant and may ~ Project has been dormant and may ~Project has been dormant and may
require some upgrades prior to it being able | require some upgrades prior to it being able |require some upgrades prior to it being able
o deliver eneray to the utiiy. to deliver eneray o the utity. to deliver eneray o the utiity
Unknown
Text No Drop Down « Input closest city. - Input closest city. « Input closest city. N
« Input "Multiple" for contracts with multiple. |+ Input "Multiple* for contracts with multiple |+ Input "Multiple" for contracts with multiple:
sites. sites. sites.
+ Input "TBD" if site not yet determined. |+ Input *TBD" if ste not yet determined. « Input "TBD" i site not yet determined
Text No Drop Down ~Tnput "Mulliple" for Gontracts with multiple. |~ Input “Multiple” for contracts with muliple \npul "Mulliple” for coniracts with multiple N
sites. sites. site
+ Input "TBD" if site not yet determined. |+ Input *TBD" if ste not yet determined. \npul *TBD" i site not yet determined
+If outside US, enter county equivalence. |+ If outside US, enter county equivalence. |- If outside US, enter county equivalence.
Text No Drop Down ~Use o letier abbreviation (CA, OR, WA). |- Use two letler abbreviation (CA, OR, WA). |- Use two letier abbreviation (CA. OR, WA) N
« Input "Multiple" for contracts with various |+ Input "Multiple” for contracts with various |+ Input "Multiple" for contracts with various
sites. sites. sites.
+ Input "TBD" if site not yet determined. |+ Input "TBD" if site not yet determined. « Input "TBD" if site not yet determined.
« If outside US, input state equivalence. |+ If outside US, input state equivalence. |+ If outside US, input state equivalence.
Numerical No Drop Down ~Tnput alitude in decimal format. "~ Leave blank ~Tnput alitude in decimal format. N, except
« Input "Multiple” for contracts with various « Input "Multiple” for contracts with various for FITs
sites. sites.
+ Input "TBD" if site not yet determined. « Input "TBD" if site not yet determined.
Numerical No Drop Down ~Tnput longitude in decimal format. "~ Leave blank ~Tnput longitude in decimal format. N, except
« Input "Multiple" for contracts with various « Input "Multiple" for contracts with various for FITs
sites. sites.
+ Input "TBD" if site not yet determined. « Input "TBD" if site not yet determined.
Drop Down Barstow ~Input CREZ name o ‘Confirmed by "~ Leave blank ~Tnput CREZ name as confirmed by N, except |- Cleaned up CREZ options in drop
Baia lanning group. Transmission Planning group. for FITs  [down
Carrizo North « Input "TBD" « na« yet determined « Input "TBD" if not yet determined.
Carrizo South
Cuyama
Fairmont
Imperial East
Imperial North
Imperial South
Inyokern
Iron Mountain
Kramer
Lassen North
Lassen South
Mountain Pass
Needles
Nevada N
Nevada C
NonCREZ
Owens Valley
Paim Springs
Pisgah
Riverside East
Round Mountain
San Berardino - Bakersfiel]
San Bernardino - Luceme.
San Diego North Central
San Diego South
Santa Barbara.
Solano
TBD
Tehachapi
[ Twenty-nine Paims
Unidentified
Victorvile
Westlands
MM/DDIYYYY [Input Date ~Enter expected or actual dale to obtain |- Leave blank ~Enler expected or aclual date o oblain |+ Permitting completion date Y |- Added note (o allow for blank entries for
non-appealable and final pen non-appealable and final permits. should be before Actual o TBD, online facilties, and contracts that
« Leave blank if TBD o if Vacllny is online. Leave blank if TBD, unknown (notin  |Expected COD or Expected are not in active negotiation
active negotiations) or of the facility is online | Construction Start Date
+ Should match PVC score -
Permitting Status
Drop Down Not started ~If project has nol started negolialing the |+ Leave blank T project has nol started negoiating the N, except |- Moved column closer to Construction
EPC contract vet EPC contract vet for FITs  [Status
Under Nedotiation - Removed TBD as an option
Sianed
Self Perform
/A —online
MM/DDIYYYY [Input Date ~Enter GCSD per the contract for only new |- Leave blank "~ Enter GCSD expected (o be i the ~Construction Status Y |- Added note to allow for blank entries for
or modified facilties. contract for only new or modified facilties. contracts that are not in active negotiation
« Leave blank if existing facility or if no - Leave blank if existing facilty, if no or contracts that are already online. Also
GCSD in contract. GCSD expected in contract o if status is clarified that GCSDs would only exist for
+ If GCSD is based upon CPUC approval, unknown due to not being in active new or modified facilties.
use the CPUC approval date as the negotiations.
reference point date requested in the
Advice Letter or the extended CPUC
approval date per Letter Agreement. Clarify
that date depends on CPUC approval in
Project Information Notes (AM).
MM/DDIYYYY [Input Date ~ Enter expected or actual Construction |+ Leave blank "~ Enter expected or actual Construction |- If date is after GCOD, Y |- Added "or Actual” to header. Added
Start Date (CSD) Start Date (CSD) Construction Status should note to allow for blank entries for
« Leave blank if project is an existing « Leave blank if TBD, if project is an be "Delayed" contracts that are not in active negotiation
facility existing facilty, or if status is unknown due
to not being in active negotiations
Drop Down Not yet begun “Construction has not yet started. ~Teave blank "~ Construction has not yet started - FExpecied or Actual N, except |- Moved "At risk of failure” from Energy
Start Date is for FITs  [Delivery Status to Construction Status so
Begun — delayed or at risk |+ CSD has been achieved and is not Do not select al\er GCSD, this should be s not to lose this information.
of delay expected to meet GCOI “Delayed”

(AL Risk of Failure

+Based on your overall assessment
« Add note to Milestone Progress Notes
o exolain why

+ Do not select.

On Schedule + CSD has been achieved and is on + Construction has started
schedule (o meet GCOD.
Complete - Construction is complete_ truction is complete.
MMIDDIYYYY [No Drop Down "+ Enter currently-effective GC ~Enter 18 months from execution date or |- Enter best estimate of GCOD 10 be used |- Milestone Progress Notes - | N, except |+ Added note to allow for blank entries for
« If extended (with no amenemenn. update [date of COD per extension agreement date [in the contract. to clarify if needed forif [contracts that are not in active negotiation
per Letter Agreement. if applicable. (There is no contractual « Leave blank if not in active negotiations. unknown |to allow the exclusive use of the
+1f GCOD s based upon CPUC approval | GCOD for FIT contracts, should match  |Explain in Project information due to not |MM/DD/YYYY format
(e.g., deliveries commence upon CPUC |COD on website). Milestone Progress Notes being in |+ Added instructions for what to enter if
approval or deliveries commence X days |+ Clarify milestone extensions and/or if date active |CPUC approval date has passed.
following CPUC approval), use the CPUC | depends on CPUC approval in Milestone Moved column to this location in the
approval data as the reference point date | Progress Notes. PDSR 10 be consistent with the project
requested in the Advice Letter. If requested development chronology.
CPUC approval date has passed, then
calculate GCOD based on estimated CPUC
approval.
« Leave blank if no GCOD as defined
above.
- Clarfy milestone extensions andor if date
depends on CPUC approval in Milestone
Proaress Notes,
ctual COD MMIDDIYYYY [No Drop Down + Date on which facility has achieved or is |+ Date on which facillty has achieved or is |- Enter best estimate of GCOD (o be used |- General Project Information | N, except |- Added note to allow for blank entries for
expected to achieve full COD under the |expected to achieve full COD under the  |in the contract. lotes- 1o clarify if needed forif [contracts that are not in active negotiation
contract. « Leave blank if not in active negotiations. unknown |+ Moved column to this location in the
« If Actual COD has occurred, NO NEED |+ If Actual COD has occurred, NO NEED | Explain in Project information Note and due tonot |PDSR to be consistent with the project
TO UPDATE ANY OTHER DATA. The  TO UPDATE ANY OTHER DATA. The Milestone Progress Notes. beingin ~|development chronology.
project will be moved to the bottom of the | project will be moved to the bottom of the. active
report. revort
Milestone Progress Notes Text 'No Drop Down + Free form. Describe development ~ Add information on GCOD extensions, ff |- Free form. Describe development - GCSD, Expected or Actual | N, except |+ Moved down next to Project Information
progress and any noteworthy issues (ie.,  |applicable. progress and any noteworthy issues (ie. for FITs [ Notes. Changed header to make it clearer
permitting, transmission, financing). permitting, transmission, financing). - GCOD, Expected or Actual that it is milestone related
cop
NOTE - Any delay notes go here. NOTE - Any delay notes go here + Permit Status
+ Construction Status
« Financing Status
General Project Information Notes Text 'No Drop Down ~Add any clarifying notes in this cell, “Make note of the lack of reporting ~Add any clarifying notes in this cell, N |- Added "General" to header
including comments for any content milestone requirements and any other including comments for any content
restricted cells (i.e., numerical or date only |relevant information, restricted cells (i, numerical or date only
cells). cells)
« No need to include milestone delays here. « No need to include milestone delays here.
Advice Letter / Application Number Text 'No Drop Down + Leave blank if no advice letter/application |- Leave blank “Leave blank ¥

has been fled.




Advice Letter / Application Filing Date

olution / Decision Number Text

olution / Decision Date

Amendments - Advice Letter Number(s) Text

Amendment Resolution (s) Text

Proposed Price TOD adjusted (SMWh)

Price pre-TOD adjusted ($/IMWh)

urrent Contract Price TOD adjusted (S/MWh)

Current Contract Price pre- TOD adjusted ($/MWh)

Applicable MPR TOD adjusted (8/MWh)

Green Attribute Price - if applicable ($/MWh)

Balancing Authority

n Owner (PTO)

Interconnection Proce

Point of System Interconnection

Queue Position Text

Status of Interconnection Agreement

Actual or Expected Execution Date of
Interconnection Agreement

Feasibility Study

System Impact Study / Phat

MM/DD/YYYY [No Drop Down ~Advice Letter / Application Filing Date: |- Leave blank “Teave blank Y |- Added new column
Date of ilng in which contract was first
effective, regardless of amendments.

No Drop Down ~Teave blank if no resolution/decision has |+ Leave blank “Teave blank Y
been issue

MM/DD/YYYY [No Drop Down ~Resolution / Decision Date: Date of ~TLeave blank “Teave blank ~Added new column
Issuance (CPUC Mailing Date)

No Drop Down ~Leave blank if no amendments have been |- Leave blank “Teave blank Y
filed.

No Drop Down ~Leave blank if no resolution/decision has |- Leave blank ~Leave blank Y
been issued

Numerical 'No Drop Down ~Use the first levelized TOD-adjusted "~ Leave blank ~Use the first levelized TOD-adjusted + Procedural Information N, except
original proposed price. original proposed price (first price that came Notes - if more than one for FITs
«If project has more than one price (€.., in the door) rice.
wet and dry), put the higher price in the cell «If project has more than one price (€..,
and include in the "Procedural Information wet and dry), put the higher price in the cell
Notes” column an explanation on other and include in the "Procedural Information

s. Notes” column an explanation on other
- Obtain information from Transactor as prices.
necessary.

Numerical No Drop Down + Use the first levelized pre-TOD original |- Leave blank ~Use the first levelzed pre-TOD original |+ Procedural Information N, except
proposed price. proposed price (first price that came in the |Notes - if more than one for FiTs
*If project has more than one price (€.g., price.
wet and dry), put the higher price in the cell « If project has more than one price (€..,
and include in the "Procedural Information wet and dry), put the higher price in the cell
Notes” column an explanation on other and include in the "Procedural Information

. Notes” column an explanation on other
- Obtain information from Transactor as prices.
necessary.

Numerical 'No Drop Down ~ Levelized TOD-Adjusted Final Contract |+ Leave blank ~Use the most currently known levelized |+ Procedural Information Y| Change ille to include "current'.
Price ($IMWh) over the term of the contract. TOD-adjusted original proposed price. Notes - if more than one Instruct data inputters to fil column with
« If project has more than one price (€.., «If project has more than one price (e.g., |price. current/most recent contract price and
wet and dry), put the higher price in the cell wet and dry), put the higher price in the cell then include the original and any previous
and include in the "Procedural Notes™ and include in the "Procedural Information contract prices in the Procedural notes
column an explanation on other prices, Notes” column an explanation on other column
«If the contract price has been amended, prices.
this column should have the most recent
price, and previous price(s) should be
included in Procedural Notes column.

Numerical No Drop Down ~Levelized pre TOD-Adjusted Final "~ Based on MPR ~Use the most currently known levelized |+ Procedural Information Y| Change fille to include "current'.
Contract Price (§/MWh) over the term of the pre-TOD original proposed price. Notes - if more than one price. Instruct data inputters to fil column with
contract «If project has more than one price (€.., current/most recent contract price and
«If project has more than one price (€.g., wet and dry), put the higher price in the cell then include the original and any previous
wet and dry), put the higher price in the cell and include in the "Procedural Information contract prices in the Procedural notes
and include in the “"Procedural Notes” Notes” column an explanation on other column
column an explanation on other prices, prices.

«If the contract price has been amended,
this column should have the most recent
price, and previous price(s) should be
included in Procedural Notes column.
Numerical 'No Drop Down ~Enter applicable MPR TOD adjusted. ~Teave blank ~Enter applicable MPR TOD adjusted. N, except
for FITs

Numerical 'No Drop Down ~Enter for unbundled RECs only. ~Teave blank ~Enter for unbundled RECs only. Y

Drop Down ~Teave blank N, except |- Added new column

for FITs

Drop Down ~Teave blank N, except |- Added new column

for FITs

Drop Down ~Teave blank N, except |- Changed header column (took out

for FITs  |"queue” and examples)
+ Added drop down options
- Added "leave blank” for FITs
Drop Down
Distribution
No Drop Down ~ Enter queus position assigned by CAISO, |- Leave blank "+ Enter quee position assigned by N, except |+ Spiit Queue Position and CAISO
10, or Utiity. CAISO, ISO, or Utilty. for FITs  [Cluster into two columns
« Enter "TBD" if developer hasn't applied BD" if hasn't applied yet
yet « Enter "N/A-online” if applicable
« Enter "N/A-online” if applicable « Enter” Unknown - not in active
" if applicabl

Text 'No Drop Down “For projects in CAISO Cluster process, "~ For projects in CAISO Cluster process, N, except |+ Spiit Queue Position and CAISO
enter Cluster Number. enter Cluster Nu for FITs  [Cluster into two columns
« Otherwise enter "N/A" « Otherwise enter "N/A

Drop Down Energy only ~1f developer submitted an interconnection ~1f developer submitted an interconnection N, except |- Added instructions to clarify how to
request for Energy only, but not Full request for Energy only, but not Full for FITs  [handle Full Deliverabilty. Minor: renamed
Deliverabili Deliverabiliy option from “Fully deliverable" to "Full

Full deliverability +1f the developer submitted an +1f the developer submitted an Deliverability"
interconnection request for Ful interconnection request for Ful - Removed specific "N/A" options and
deliverability, regardless of whether itis deliverabillty, regardless of whether it is instead added instructions to add a
required under contract or whether required under contract or whether reason under Transmission Notes.
developer has participated in Energy only developer has participated in Energy only
studies. tudies.
NOTE: Data in other Transmission columns (OTE: Data in other Transmission columns
should reflect Ful deliverability progress. should reflect Ful deliverability progress.
NIA ~If selected, must explain in Transmission ~If selected, must explain in Transmission
Notes column, Notes column,
Other + For interconnection processes that do not « For interconnection processes that do not
distinguish between energy only and full distinguish between energy only and ful
deliverabiliy. If selected, must explain in deliverabiliy. If selected, must explain in
Transmission Notes column. Transmission Notes column
Request not yet made
Drop Down [Signed ~Teave blank < Should match PVC - N, except |- Removed error ("Select this") for under
Interconnection Progress for FITs [ negotiation option for Executed Contracts
Under Negotiation
N/A - online
N/A - biogas faciliy
Not started
MMIDDIYYYY [No Drop Down ~Teave blank ~This date should be before | N, except
Actual or Expected COD for FITs
Drop Down Compolete ~Teave blank < Should match PVC - N, except |- Side note: This study is most often
In proaress Interconnection Progress for FITs  [waived
Waived « Most often waived « Most often waived
Not started
Re-studv reauired
TBD
N/A - online
NIA - biogas facility

Drop Down “Tf project requires Full Deliverability status |- Leave blank ~Tf project requires Full Deliverability status | Same as above N, except |- Added instructions to clarify how to

o fulfll contractual obligations, status to fulfll contractual obligations, status for FITs  [handle Full Deliverabilty.

Comolete

should reflect where they are in the Phase 1
study for Full Deliverabilty, regardless of
whether or not they have completed an SIS
for Energy Only.

In proaress
Waived

Not started

Re-studv reauired

/A - biogas facilty

should reflect where they are in the Phase 1
study for Full Deliverability, regardless of
whether or not they have completed an SIS
for Energy Only.




General PDSR

Facility Study / Phase Il Study Drop Down T project requires Full Deliverability status |+ Leave blank T project requires Full Deliverability stalus | Same as above N, except |- Added instructions to clarity how o
o fulfil contractual obligations, status to fulfl contractual obligations, status for FiTs  [handle Full Deliverabilty.
should reflect the status of their Phase 2 should reflect the status of their Phase 2
study, regardless of whether or not they study, regardless of whether o not they
have completed a Facilty Study for Energy have completed a Facilty Study for Energy

Comolete only. only.
In proaress
Waived
Not started
Re-studv reauired
8D
N/A - online
N/A - biogas facility
Preferred Point of Interconnection (iin Text No Drop Down ~TLeave blank N, except
for FITs
Text No Drop Down ~Enter CAISO Resource ID ifavailable |+ Enter CAISO Resource ID ff available |- Enter CAISO Resource ID if available N |- Changed column header
« Enter "TBD" if applicable but not yet - Enter "TBD" if applicable but not yet « Enter "TBD" if applicable but not yet
created created created
« Enter "N/A" for non-CAISO projects or |+ Enter "N/A" for non-CAISO projects or |+ Enter "N/A" for non-CAISO projects or
CAISO projects less than 1 MW. |CAISO proiects less than 1 CAISO projects less than 1 MW,
Interconnection and deliverability upgra Text No Drop Down ~ Clarify requirements for both Energy Only |- Leave blank ~ Clarify requirements for both Energy Only N, except
identified as needed (type, length, voltage) and Full Deliverabilty, as applicable. and Full Deliverabilty, as applicable. for FITs
PUC application required for transmission Drop Down Yes ~Choose "Yes" il applicalion is required for |- Leave blank "~ Choose "Yes' il applicalion 1s required for N, except |~ Added Drop Down options.
upgrades? either Energy Only or Full Deliverabilty. either Energy Only or Full Deliverabilty. for FITs |- Added clarifying instructions.
No ~ Upgrades nol required for any reason |+ Leave blank ~ Upgrades nol required for any reason
(e.g., interconnection does not require (e.., interconnection does not require
upgrades, project already online, project is upgrades, project already online, project is
biogas, etc.) biogas, etc.)
8D ~1f an application MAY BE needed for Full |- Leave blank ~1f an application MAY BE needed for Ful
Deliverability but is not yet known, select Deliverability but is not yet known, select
this response (even if not required for this response (even if not required for
Energy Only). Energy Only)
Expected completion date for all requ S VIMIDDIYYYY |No Drop Down “Tf unknown, TBD, or N/A, leave blank. |- Leave blank ~TT unknown, TBD, or N/A, leave blank. | This date Should be before Y| Changed column header (o removed
Actual or Expected COD. “Estimated" to make consistent with other
column headers

TOTAL WEIGHTED SCORE Numerical Locked Cell ~ Do not edil (locked cell) Do not edit (locked cell ~ Do not edi (locked cell N

Project Development Experience ‘Numerical or N/A | Drop Down ~See PVC Scoring Guidelines ab for ~Leave blan ~See PVC Scoring Guidelines tab for ~Review vertically. Should be | N, except
instructions for all PVC scores. instructions for all PVC scores, consistent for all projects by for FITs
« Covers activities prior to COD for any « Enter "NIA" if not in active negotiations.  |same developer, same
project counterparty has developed technology, and same capaciy.

Gwnership / O&M Experience ‘Numerical or N/A | Drop Down ~Covers actvilles prior (o COD forany |+ Leave blank ~Enler "N/A" ol in aclive negotiations. |- Review vertically. Should be | N, except
project counterparty has developed consistent for all projects by for FITs

same developer, same
technology, and same capaciy.

Technical Feasibility ‘Numerical or N/A | Drop Down ~Commercial technology means L has |+ Leave blank ~Commercial technology means t has N, except
been financed and used i at least once been financed and used in at least once for FITs
commercial utiity-scale project anywhere in commercial utiity-scale project anywhere in
the world the world

« Enter "N/A" if not in aclive negot

Resource Qualty ‘Numerical or N/A | Drop Down ~For solar, NREL dala qualifies as veriied |- Leave blank ~For solar, NREL data qualifes as verified N, except

3rd party resource assessment. 31d party resource assessment. for FITs
+ Enter "NIA" if not in aclive negotiati
Manufacturing Supply Chain ‘Numerical or N/A | Drop Down ~Remove the word "development” in the |- Leave blank “Remove (he word "development” in the |+ I project scored a 5 or 10 N, except
reading of the scoring guidelines reading of the scoring guidelines under PVC-Technical for FITs
« Enter "N/A" if not in active negotiations. | Feasibility, but project
development is dependent on
new manufacturing capacity,
Iscore this sectiona
Site Control ‘Numerical or N/A | Drop Down “Tncludes gen-tie corridors ~Teave blank ~Tncludes gen-tie corridors f Permit Status is ‘Complete’, | N, except
« Enter "N/A" if not in active negotiations.  |this implies the project has for FITs
complete site control for both
project site and gen-te.
Confirm accuracy in order to
score a 10 in PV site control
criterion.
Permitting Status ‘Numerical or N/A | Drop Down ~Teave blank ~Enler "N/A" ol in aclive negotiations. | Should be consistent vith N, except
Permit Status - 10 for for FITs
“Complete", 5 for "On
schedule

Project Financing Status. ‘Numerical or N/A | Drop Down ~Bidder" refers to current development |+ Leave blank ~Bidder” refers (o current development | Financing Status - mustbe | N, except
team Al financing secured” to score | for FITs

if not in active negotiat a1

Tnterconnection Progress ‘Numerical or N/A | Drop Down ~Teave biank ifnot in active negotiations. |- Score 10 - f Status of N, except

Interconnection Agreement | for FITs
(BT) is "Signed",

+ Score 9 - if Facility
Study/Phase Il Study (BX) is
‘Complete”

+ Score 6 - if Facity
Study/Phase Il Study is *In
progress” (and has posted
deposits & maintained queue
position)

+ Score 3 - System Impact
Study/Phase | Study (BW) is
“In progress’ (and has posted
deposits & maintained queue
nosition)

System Upgrade ‘Numerical or N/A | Drop Down ~Teave biank ~Enter "NA" ol in aclive negotiations. |- CPUC application required | N, except
for transmission upgrades? | for FITs
and “if "not filed"

Reasonableness of COD ‘Numerical or N/A | Drop Down ~Teave biank ot n active negotiations. |+ General N, except

Development/Milestones. for FITs
Notes
Weighted Category Experience Numerical Tocked Cell Do not edit (locked cell) Do not edt (locked cell) Do not edi (locked cell) N
Numerical Tocked Cell Do not edit (locked cell) Do not edt (locked cell) Do not edi (locked cell) N
Weighted Category Projec Numerical Tocked Cell Do not edit (locked cell) Do not edt (locked cell) Do not edit (locked cell) N

General - Negotiations Terminated

Data for terminated contracts and negotiations have not been Updated. These project have been moved to the botiom of the report

General - UOG

PDSR contains utility-owned projects that would be purchased tum-key, but not UOG PV projects, since the development status of those
is being addressed as part of the PV Program Compliance Report, which the utilty also filed with the Commission.

General - No Removal of Projects

+ Going forward, must also include [all] operational, terminated, and expired contracts. The utilty can no longer take any contracts off the
PDSR except for projects in which negotiations have been terminated and developer has been formally notified and, if applicable, deposit
has been returned.

« Removal of Projects: The only projects that can be removed are those where the contract was NOT executed and negotiations are
terminated (deposit returned). The project must remain on the list with "negotiations terminated” once before removal,

« Note included with final PDSR: "For projects in which negotiations have terminated or are inactive, the utilty has reported what it has for
those projects, but itis unable to gather additional and/or updated information.

General - Online Projects

Data for Online projects have not been updated. These projects have been moved to the botiom of the report.




Criteria: Scoring Guidelines

- Scale - Version 2.0
Score Card
Utility IE
Company / Development Team
10 The company and/or the development team has completed 2 or more projects of similar
Project Development Experience 0 0 technology and similar or larger capacity.

7 The company and/or the development team has either (i) completed one project of similar
technology and similar or larger capacity; (i) begun construction of and completed financing for
at least one project of similar technology and similar or larger capacity; or (iij) completed 2 or
more projects of any technology and of similar capacity.

4 The company and/or the development team has completed 2 or more projects of any
technology but less capacity per project (wholesale generation).

2 The company and/or the development team has either (i) completed at least one project of any
technology and capacity (wholesale generation); or (ii) begun construction of and completed
financing for at least one other similar project.

0 None of the above.

N/A

key concepts: development team, completed project, quantity of projects, similar technology or capacity

*’Project development’ refers to developer activities that are conducted on projects before their COD. This criterion is asking
about the developer’s prior experience developing other projects.

*We assume wholesale generation for prior experience to count. ‘Project’ refers to utility-scale, wholesale generation projects.
i.e. behind the meter, distributed generation does not count.

*The term ‘completed’ is assumed to mean bringing a project through the development and construction phases to COD.
*When considering ‘similar technology’, thin-film and crystalline PV can be considered similar, as can non-concentrating fixed-
tilt, single-axis, and dual-axis tracking PV. Concentrating PV should not be considered similar to non-concentrating PV.

*Can include experience gained by principals while previously at other entities.

10
Ownership / O&M Experience 0 0

The company, development team or subcontractor has experience with 2 or more projects of
similar technology and capacity. (e.g., 20 MW photovoltaic facility (thin-film))

The company, development team or subcontractor has experience with at least 1 project with
similar technology.

The company, development team or subcontractor has experience with 2 or more projects of
any technology (wholesale generation).

The company, development team or subcontractor has experience with at least 1 project of any
technology and capacity (wholesale generation).

N/A

None of the above.

key concepts: development team, O&M experience, quantity of projects, similar technology or capacity

*We assume this criterion focuses primarily on the operations and maintenance (O&M) experience of the entity performing the
O&M for the project being scored. O&M refers to activities on projects after their COD. This criterion is asking about the
entity’s prior experience operating and maintaining other projects.

*For evaluating this criterion, consider the O&M plan for the project being scored, identify who the entity is that is goingto be
operating the plant after COD, and evaluate that entity’s prior O&M experience.

*We assume wholesale generation for prior experience to count. Experience for this criterion refers to owning, operating, and
maintaining utility-scale, wholesale generation projects.

*When considering ‘similar technology’, thin-film and crystalline PV can be considered similar, as can non-concentrating fixed-
tilt, single-axis, and dual-axis tracking PV. Concentrating PV should not be considered similar to non-concentrating PV.

*Can include experience gained by principals while previously at other entities.



Technology

10
Technical Feasibility 0 0

Project will use commercialized technology or commercialized technology that is nearly identical
(e.g., a wind turbine with modest upgrades from the last model) to technology that is currently in
use at a minimum of 2 operating facilities of similar or larger capacity (worldwide).

Project will use commercialized technology that is currently in use at a minimum of 2 operating
facilities, but at first-of-its-kind scale. For example, existing projects do not exceed 20 MW and
the proposed project is for greater than 100 MW.

Either (i) the project will use key components of commercialized technology, but in an
application that has not yet been commercially proven; or (i) project feasibility is supported by
third party, independent engineer's report that verifies the cost and performance. (Technology
is not commercially proven)

N/A

None of the above.

key concepts: commercialized technology, quantity of deployments, scale, non-commercial technology

*We consider ‘commercialized technology’ to be a technology that has been financed and is being used in at least one
commercial (not demonstration) utility-scale project anywhere in the world.

10

Resource Quality 0 0

Bidder demonstrated that the resource can support the production profile. For example:
- Geothermal: Based on results of test wells or verified third party resource assessment.
- Wind: Based on credible meteorological data or verified third party resource assessment.

- Solar: Based on credible solar radiation meteorological data or verified third party solar
radiation resource assessment.

- Biomass: Sufficient quantities of fuel stock under control or contract for a minimum of five
years.

Biomass project demonstrated sufficient quantities of fuel stock under control or contract for a
minimum of two years.

The resource appears sufficient to support the project's production profile. Assumptions are
reasonable, for example, based on comparable facilities in the same resource area, but not
demonstrated by bidder, data, and/or resource assessment as described above.

N/A

None of the above.

key concepts: resource, third-party resource assessment, data, fuel stock under control

*For solar, NREL data qualifies as verified 3rd party resource assessment.

*For biomass, ‘under control or contract’ means either a signed contract for fuel supply or demonstrated control over the fuel
supply if not purchased from a 3rd party. For a score of ‘5’, the project has to show reasonable assumptions about the fuel

supply.
10 There are no known or anticipated supply chain constraints.
Manufacturing Supply Chain 0 0
5 Project scored within the top two tiers in the Technical Feasibility category, but project
development is dependent on new manufacturing capacity.
0 Project will rely on proprietary technical design for its key component(s), not currently in use

N/A

commercially, and project development is dependent on new manufacturing capacity.




key concepts: top two tiers in Technical Feasibility, new manufacturing capacity

elgnore the word ‘development’ in the reading of the scoring guidelines.

Development Milestones

10 Project has 100% site control for the project site and gen-tie line corridor connecting the facility

Site Control 0 0 to the grid. Site control is achieved through either (i) direct ownership, (i) a lease, or (iii) an
option to lease or purchase; including the equivalent process for securing site control on public
6 Project has a majority control (> 50% and <100%) over the project site and gen-tie line corridor

connecting the facility to the grid.

2 Project has a minority control (< 50%) over the project site and gen-tie line corridor connecting
the facility to the grid.

0 None of the above.

N/A

key concepts: site control, project site and gen-tie, ownership / lease / option, percentage under control

*Percentages listed are assumed to refer to the percentage of the project site area and gen-tie line corridor for which the
developer has achieved site control.

*Assume 75% / 25% split for project site area and gen-tie line corridor weighting. That is:
Control = [0.75 * percentage of project site area under control]
+[0.25 * percentage of gen-tie line corridor under control]

As an example, if the developer has 80% of the project site area under control and 30% of the gentie corridor under control,
Control = [0.75 * 0.80] + [0.25 * 0.30]

= 0.675
= 67.5%
10 Project has received its Conditional Use Permit (CUP), Application for Certification (AFC),
o Record of Decision from the BLM or equivalent federal agency, or other definitive permit based
Permitting Status 0 0 R, .
on the project's jurisdiction, as applicable.

5 Project has applied for its CUP or AFC, or other definitive permit based on the project's
jurisdiction, as applicable. The applicable permit or application has been deemed data
adequate and/or the designated agency has initiated its review. No fatal flaws have been
identified (e.g., protected species and/or land, high land mitigation requirement) that will prevent

2 Bidder has not initiated permitting. No fatal flaws have been identified (e.g., protected species
and/or land, high land mitigation requirement) that will prevent project development.

0 None of the above.

N/A

key concepts: permit based on project’s jurisdiction, status - received, applied, not initiated

*For a score of 10, assume ‘received’ means final and non-appealable approval

10 The bidder demonstrated that project financing has been secured either through "balance

Project Financing Status 0 0 sheet" financing or power purchase agreement (PPA) financing.

5 The bidder has obtained financing for at least 1 project of similar technology and similar or
larger capacity.

2 The bidder has obtained financing for at least 1 project of any technology and capacity
(wholesale generation).

0 None of the above.



N/A

key concepts: bidder, financing secured, similar technology and capacity

*The score of 10’ refers to financing of the project being scored, and specifically if financing for this project has been secured.

*The scores of ‘2’ and ‘5’ can be assigned based on the Bidder’s (current development team’s) previous experience in financing
other projects. So, these scores are not actually ‘status’ scores for financing this project, rather they are ‘experience’ scores
given if the Bidder has successfully financed earlier projects. Unlike the previous criteria of Project Development Experience and
Ownership Experience, do not consider experience gained by principals while previously at other entities.

Power Projects

Biogas Projects Only

10

Interconnection Progress 0 0

The project has executed its Interconnection Agreement.

Pipeline interconnection agreement is
signed, has secured delivery path and
injection point

The project has completed its Phase Il studies of the Generator Interconnection Process (GIP),
or has completed its Facilities Study, or has passed the Fast Track screens. If the project will
interconnect outside the CAISO's or the investor-owned utility's jurisdiction, it has achieved the
equivalent interconnection progress.

Pipeline interconnection studies have
been completed; in negotiations to secure
delivery path and injection point

The project is in Phase Il of the GIP, has posted necessary deposits, and is in compliance with
all CAISO or utility requirements for maintaining queue position, or the project has initiated its
Facilities Study. If the project will interconnect outside the CAISO's or the investor-owned
utility's jurisdiction, it has achieved the equivalent interconnection progress.

Has initiated pipeline interconnection
studies

The project is in Phase | of the GIP, or has initiated the System Impact Study, or has submitted
its Interconnection Request to the CAISO or utility, and has posted necessary deposits and is in
compliance with all CAISO or utility requirements for maintaining queue position. If the project
will interconnect outside the CAISO's or the investor-owned utility's jurisdiction, it has achieved

Has identified delivery path and injection
point

N/A

None of the above.

None of the above

key concepts: interconnection agreement, in Phase |, in Phase Il, completed Phase Il, equivalence

No transmission system upgrades are required for the project pursuant to the most recent
interconnection study, or the project has passed the Fast Track screens.

Transmission system upgrades required for the project pursuant to the most recent
interconnection study have received any and all required CAISO and CPUC approvals.

Transmission System 10
Upgrade Requirements 0 0
9
8

Administrative requirements for transmission system upgrades (See
General Order 131-D for complete legal requirements)

A Certificate of Public Convenience and Necessity (CPCN) is required for

Transmission system upgrades required for the project pursuant to the most recent
interconnection study require a Permit to Construct or an approved Notice of Construction from
the CPUC, for which an application or advice letter, as applicable, has been filed.

new transmission line or upgrade — greater than 200 kV. A CPCN requires 5
CEQA review and a determination of need.

A Permit to Construct (PTC) is required for a new transmission line or
upgrade — 50 kV to 200 kV, or a substation upgrade only.
A

DT rannirac CEOA raview

Transmission system upgrades required for the project pursuant to the most recent
interconnection study require a Permit to Construct or an approved Notice of Construction from
the CPUC, for which an application or advice letter, as applicable, has not been filed.




AU IEYUIES CEUA TeVIEW.

4 Transmission system upgrades required for the project pursuant to the most recent

Some exemptions to the above that would allow only a Notice of interconnection study require a Certificate of Public Convenience and Necessity from the
Construction to be sufficient: . . . N
- The replacement of existing power line facilities or supporting structures CPUC, for which an application has been filed.
with equivalent facilities or structures.
- The placing of new or additional conductors, insulators, or their P " _

ies on supporting structures already built 1 Transm|55|op system upgrgdes reql{llred for the prolect purs_uant to the most rgcent
- Power lines or substations to be relocated or constructed which have interconnection study require a Certificate of Public Convenience and Necessity from the

undergone environmental review pursuant to CEQA as part of a larger
project, and for which the final CEQA document finds no significant
unavoidable environmental impacts caused by the proposed line or
substation. 1

CPUC, for which an application has not been filed.

None of the above.

N/A

key concepts: interconnection study, transmission system upgrades,
Permit to Construct, Certificate of Public Convenience and Necessity, Notice of
Construction, application, approvals

*Scoring for this criterion requires information from an interconnection study or documentation of passing the Fast Track screens
(only for projects <5SMW). This criterion deals only with transmission system upgrades.

*If no interconnection study information or Fast Track documentation is provided, the score is 0.

«If the interconnection study (IS) states that no transmission system upgrades are required, the score is 10.

*If transmission system upgrades are necessary, the IS will describe them, but typically will not specify whether a Permit to
Construct (PTC), Certificate of Public Convenience and Necessity (CPCN), or Notice of Construction (NOC) is required.
Comparing the description of the upgrades provided in the IS with the administrative requirements shown in the box above, the
scorer should select the PTC, CPCN, or NOC as applicable for the project.

°The counterparty will likely need to ask the CAISO and the PTO for documentation supporting whether the appropriate
applications have been filed and approved.

°In the absence of reliable information, score this criterion conservatively.

10 Utility reasonably expects the project will achieve its COD.
Reasonableness of COD 0 0
Utility should validate the 5 Utility reasonably expects project's COD to occur within 12 months of the proposed COD.
reasonableness of
project's commercial
online date (COD) based
on the scores given for 3 Utility reasonably expects project's COD to occur within 12 - 24 months of the proposed COD.
criteria above.
0 Utility reasonably expects project's COD to occur more than 24 months after the proposed
online date.
N/A

key concepts: COD within x months

*‘COD’ refers to the online date in the contract, without any permitted delays.
*Consider project information about transmission, permitting, financing, etc. and confirm if the COD proposed is reasonable.

Specifically consider any significant limitations, hurdles, etc. that the project has to face. Provide notes on any items expected to delay
the online date past the proposed COD.

-end -



(TO BE COMPLETED BY UTILITY)
Renewables Portfolio Standard

Project Development Status Report Update
ATTESTATION FORM

I, Stephen R. Taylor, declare under penalty of perjury that the statements contained in the
Project Development Status Report are true and correct to the best of my knowledge and that I,
as an authorized agent of San Diego Gas & Electric Company, have authority to submit this
report on the company's behalf.

Signed: Stephen R. Taylor

Dated: Augusti, 2013

Executed at: San Diego, CA

CONTACT INFORMATION

Stepnen R, Tayior

Generation & Supply Manager

LI ERVANEIG-I San Diego Gas & Electric Company

8315 Century Park Court
San Diego, CA 92123

E-mail SRTaylor@SempraUtlities.com




